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ESTIMATE RUN 06/16/2006

ESTIMATE SUMMARY 13:22:04

CONTID: C14838         ESTIMATE NO: 0005 PROG 2002

PCN: 14838-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Ft. Morgan to Brush (Phase II) PERCENT TIME:

PROJECT NO: IM 0761-190                   

Ft. Morgan to Brush (Phase II)

NAME OF ROAD: 076A

PROJECT COUNTIES: MORGAN

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 05/27/2006 DATE TIME STARTED 12/01/2005

P. O. BOX 4356 DATE LET 06/09/2005 DATE WORK BEGAN

 DATE AWARDED 07/25/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/12/2005 DATE ACCEPTED

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 12/01/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,580,411.75 PARTICIPATING $ $ 2,389,463.85

AWARD PROJECT AMT: 8,279,513.82 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -35,796.47

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

61.50

TIME ALLOW:

ORIG TIME ALLOW:

200 WORK DAYS

WORK DAYS200

33.97%

6,326,249.99

2,389,463.85

2,389,463.85

2,353,667.38

$

$

$

$

3,254,161.76

0.00

3,254,161.76

0.00

3,254,161.76

-48,144.44

0.00

3,206,017.32

0.00

AMOUNT DUE 3,206,017.32 2,353,667.38

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,353,667.38

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

123.0
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PCN: 14838-BID    ESTIMATE RUN 06/16/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0005 13:22:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 7.000 1.000

EACH 0.000 0.00

461.43000 1.000 461.43

202-00001  
 

0010 *REMOVAL OF STRUCTURE (SPECIAL) REMOVE PORTIONS OF 
CORRAL

0.000 0.000

EACH 0.000 0.00

1,538.09000 0.000 0.00

202-00002  
 

0015 *REMOVAL OF PIPE 164.000 56.000

LF  0.000 0.00

15.38000 56.000 861.28

202-00035  
 

0020 *REMOVAL OF CONCRETE PAVEMENT 35,976.000 7,568.000

SY  0.000 0.00

3.08000 7,568.000 23,309.44

202-00210  
 

0025 *REMOVAL OF ASPHALT MAT 20,636.000 6,253.000

SY  0.000 0.00

2.05000 6,253.000 12,818.65

202-00220  
 

0030 *REMOVAL OF GROUND SIGN 2.000 1.000

EACH 0.000 0.00

76.90000 1.000 76.90

202-00810  
 

0035 *REMOVAL OF FENCE 256.000 0.000

LF  0.000 0.00

1.03000 0.000 0.00

202-01000  
 

0040 *REMOVAL OF GUARDRAIL TYPE 3 1,760.000 1,160.000

LF  0.000 0.00

2.05000 1,160.000 2,378.00

202-01130  
 

0045 *SANDBLASTING 24,750.000 0.000

SF  0.000 0.00

0.46000 0.000 0.00

202-05150  
 

0046 REMOVAL OF PAVEMENT MARKING MCR 1 LINE 1 26,584.000 891.000

SF  0.000 0.00

1.15000 891.000 1,024.65

202-00250  
 

0050 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 77,575.000 23,577.000

CY  0.000 0.00

8.15000 23,577.000 192,152.55

203-00060  
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PCN: 14838-BID    ESTIMATE RUN 06/16/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0005 13:22:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *BLADING 100.000 11.000

HOUR 0.000 0.00

123.05000 11.000 1,353.55

203-01500  
 

0060 *DOZING 100.000 0.000

HOUR 0.000 0.00

143.56000 0.000 0.00

203-01550  
 

0065 *EROSION BALES (WEED FREE) 460.000 245.000

EACH 64.000 718.08

11.22000 309.000 3,466.98

208-00011  
 

0070 *SILT FENCE 14,000.000 11,508.000

LF  1,167.000 1,248.69

1.07000 12,675.000 13,562.25

208-00020  
 

0075 *CONCRETE WASHOUT STRUCTURE 3.000 2.000

EACH 0.000 0.00

900.00000 2.000 1,800.00

208-00045  
 

0080 EROSION CONTROL SUPERVISOR 1.000 0.400

L S 0.100 500.00

5,000.00000 0.500 2,500.00

208-00200  
 

0085 *RESET FENCE 325.000 0.000

LF  0.000 0.00

16.41000 0.000 0.00

210-01000  
 

0090 *RESET GATE 2.000 0.000

EACH 0.000 0.00

16.92000 0.000 0.00

210-01011  
 

0095 *SEEDING (NATIVE) 32.000 0.000

ACRE 0.000 0.00

333.25000 0.000 0.00

212-00006  
 

0100 *SOIL PREPARATION (SPECIAL) 32.000 0.000

ACRE 0.000 0.00

1,204.84000 0.000 0.00

212-00047  
 

0105 *MULCHING (WEED FREE HAY) 45.000 5.500

ACRE 0.000 0.00

230.71000 5.500 1,268.91

213-00002  
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PCN: 14838-BID    ESTIMATE RUN 06/16/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0005 13:22:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *MULCH TACKIFIER 6,200.000 0.000

LB  0.000 0.00

1.49000 0.000 0.00

213-00061  
 

0115 *SOIL BINDER 27.000 0.000

ACRE 7.200 2,916.22

405.03000 7.200 2,916.22

213-00100  
 

0120 *SOIL RETENTION BLANKET (STRAW/COCONUT) 2,850.000 0.000

SY  0.000 0.00

1.13000 0.000 0.00

216-00041  
 

0125 *AGGREGATE BASE COURSE (CLASS 6) CMO #5 18,228.000 512.000

TON -512.000 -5,775.36

11.28000 0.000 0.00

304-06000  
 

0126 AGGREGATE BASE COURSE (CLASS 6) (6")  CMO #5 11,909.000 0.000

SY  11,909.000 39,895.15

3.35000 11,909.000 39,895.15

304-06004  
 

0127 AGGREGATE BASE COURSE (CLASS 6) (8")  CMO #5 289.000 0.000

SY  289.000 1,288.94

4.46000 289.000 1,288.94

304-06004  
 

0130 *AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 2,865.000 0.000

TON 0.000 0.00

14.36000 0.000 0.00

304-07009  
 

0135 *FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 30,132.000 20,990.000

SY  0.000 0.00

1.54000 20,990.000 32,324.60

310-00500  
 

0140 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 41.000 0.000

TON 0.000 0.00

153.81000 0.000 0.00

403-00720  
 

0145 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 70.000 0.000

TON 0.000 0.00

64.04000 0.000 0.00

403-33741  
 

0150 FURNISH CONCRETE PAVEMENT 6,400.000 0.000

CY  3,377.000 185,735.00

55.00000 3,377.000 185,735.00

412-00000  
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PCN: 14838-BID    ESTIMATE RUN 06/16/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0005 13:22:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *CONCRETE PAVEMENT (8 INCH) 600.000 0.000

SY  0.000 0.00

90.00000 0.000 0.00

412-00800  
 

0160 *CONCRETE PAVEMENT (10 INCH) 86,853.000 0.000

SY  60,557.000 1,816,710.00

30.00000 60,557.000 1,816,710.00

412-01000  
 

0165 *CONCRETE PAVEMENT (12 INCH) 50,937.000 0.000

SY  8,552.000 307,872.00

36.00000 8,552.000 307,872.00

412-01200  
 

0170 *GEOTEXTILE (DRAINAGE) (CLASS A) 8.000 0.000

SY  0.000 0.00

20.51000 0.000 0.00

420-00110  
 

0175 *RIPRAP (9 INCH) 4.000 0.000

CY  0.000 0.00

102.54000 0.000 0.00

506-00209  
 

0180 *24 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

512.70000 0.000 0.00

603-05024  
 

0185 *24 INCH REINFORCED CONCRETE PIPE (JACKED) 140.000 0.000

LF  0.000 0.00

410.16000 0.000 0.00

603-07240  
 

0190 *INLET TYPE C (10 FOOT) 1.000 0.000

EACH 0.000 0.00

3,588.88000 0.000 0.00

604-00310  
 

0195 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,763.000 0.000

LF  0.000 0.00

14.61000 0.000 0.00

606-00301  
 

0200 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

871.59000 0.000 0.00

606-01370  
 

0205 *TRANSITION TYPE 3H 1.000 0.000

EACH 0.000 0.00

717.78000 0.000 0.00

606-01380  
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PCN: 14838-BID    ESTIMATE RUN 06/16/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0005 13:22:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *END ANCHORAGE (FLARED) 5.000 0.000

EACH 0.000 0.00

1,461.19000 0.000 0.00

606-02005  
 

0215 *END POST 5.000 0.000

EACH 0.000 0.00

17.69000 0.000 0.00

607-00005  
 

0220 *CORNER AND LINE BRACE POST 2.000 0.000

EACH 0.000 0.00

148.68000 0.000 0.00

607-00010  
 

0225 *FENCE BARBED WIRE WITH METAL POSTS 256.000 0.000

LF  0.000 0.00

2.26000 0.000 0.00

607-01000  
 

0230 *CURB TYPE 6 (SECTION M) 1,424.000 0.000

LF  0.000 0.00

5.10000 0.000 0.00

609-60011  
 

0235 *DELINEATOR (TYPE I) 276.000 0.000

EACH 0.000 0.00

15.38000 0.000 0.00

612-00001  
 

0240 *DELINEATOR (TYPE II) 4.000 0.000

EACH 0.000 0.00

16.41000 0.000 0.00

612-00002  
 

0245 *DELINEATOR (TYPE III) 6.000 0.000

EACH 0.000 0.00

17.43000 0.000 0.00

612-00003  
 

0250 *LIGHT STANDARD (TEMPORARY) 4.000 2.000

EACH 2.000 6,716.34

3,358.17000 4.000 13,432.68

613-50410  
 

0255 *SIGN PANEL (CLASS II) 7.000 0.000

SF  0.000 0.00

17.43000 0.000 0.00

614-00012  
 

0260 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 11.000 0.000

LF  0.000 0.00

20.51000 0.000 0.00

614-01502  
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PCN: 14838-BID    ESTIMATE RUN 06/16/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0005 13:22:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *EMBANKMENT PROTECTOR TYPE 3 3.000 0.000

EACH 0.000 0.00

1,127.94000 0.000 0.00

615-00030  
 

0270 *15 INCH CULVERT PIPE 264.000 0.000

LF  0.000 0.00

28.71000 0.000 0.00

617-00015  
 

0275 *DETOUR PAVEMENT 7,348.000 4,934.000

SY  0.000 0.00

20.01000 4,934.000 98,729.34

621-00450  
 

0280 *CONSTRUCTION SURVEYING 1.000 0.250

L S 0.000 0.00

52,500.00000 0.250 13,125.00

625-00000  
 

0285 *MOBILIZATION 1.000 0.500

L S 0.100 8,300.00

83,000.00000 0.600 49,800.00

626-00000  
 

0290 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.250 1,250.00

5,000.00000 0.500 2,500.00

626-01000  
 

0295 *EPOXY PAVEMENT MARKING 248.000 0.000

GAL 0.000 0.00

68.70000 0.000 0.00

627-00005  
 

0300 *PAVEMENT MARKING PAINT (WATERBORNE) 500.000 260.000

GAL 0.000 0.00

29.74000 260.000 7,732.40

627-00011  
 

0305 *FLAGGING 4,000.000 650.500

HOUR 278.500 5,712.04

20.51000 929.000 19,053.79

630-00000  
 

0310 *TRAFFIC CONTROL INSPECTION 90.000 40.000

DAY 8.000 615.20

76.90000 48.000 3,691.20

630-00007  
 

0315 *TRAFFIC CONTROL MANAGEMENT 200.000 73.000

DAY 20.000 15,668.00

783.40000 93.000 72,856.20

630-00012  
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PCN: 14838-BID    ESTIMATE RUN 06/16/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0005 13:22:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *FLASHING BEACON (PORTABLE) 8.000 3.000

EACH 0.000 0.00

666.51000 3.000 1,999.53

630-80001  
 

0325 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000

EACH 0.000 0.00

256.35000 1.000 256.35

630-80336  
 

0330 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 125.000 57.500

EACH 0.000 0.00

71.78000 57.500 4,127.35

630-80341  
 

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 71.000 35.500

EACH 0.000 0.00

102.54000 35.500 3,640.17

630-80342  
 

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 42.000 21.000

EACH 0.000 0.00

107.67000 21.000 2,261.07

630-80343  
 

0345 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 720.000 360.000

SF  0.000 0.00

16.41000 360.000 5,907.60

630-80344  
 

0350 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

8,203.16000 1.000 8,203.16

630-80355  
 

0355 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

2,050.79000 1.000 2,050.79

630-80358  
 

0360 *DRUM CHANNELIZING DEVICE 200.000 100.000

EACH 0.000 0.00

25.63000 100.000 2,563.00

630-80360  
 

0365 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 50.000 25.000

EACH 0.000 0.00

41.02000 25.000 1,025.50

630-80363  
 

0370 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000

EACH 0.000 0.00

4,101.58000 1.000 4,101.58

630-80367  
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PCN: 14838-BID    ESTIMATE RUN 06/16/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0005 13:22:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 CONCRETE BARRIER (TEMPORARY) 2,935.000 1,250.000

LF  0.000 0.00

24.22000 1,250.000 30,275.00

630-80370  
 

0380 *TRAFFIC CONE 200.000 100.000

EACH 0.000 0.00

10.25000 100.000 1,025.00

630-80380  
 

0385 *TUBULAR MARKER 400.000 200.000

EACH 0.000 0.00

30.76000 200.000 6,152.00

630-80384  
 

0390 *DELINEATOR (TYPE I) (TEMPORARY) 168.000 30.000

EACH 0.000 0.00

20.51000 30.000 615.30

630-80401  
 

0395 *IMPACT ATTENUATOR (TEMPORARY) 6.000 2.000

EACH 0.000 0.00

5,639.68000 2.000 11,279.36

630-85010  
 

0400 F/A MINOR CONTRACT REVISIONS 680,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0405 F/A PARTNERING 50,000.000 1,870.050

F A 0.000 0.00

1.00000 1,870.050 1,870.05

700-70011  
 

0410 F/A CONCRETE PAVEMENT INCENTIVE (SMOOTHNESS) 120,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0415 F/A OJT COLORADO TRAINING PROGRAM 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0420 F/A ON-THE-JOB TRAINEE 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0425 F/A QUALITY INCENTIVE PAYMENT (QC\QA) 190,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
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PCN: 14838-BID    ESTIMATE RUN 06/16/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0005 13:22:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0435 *F/A EROSION CONTROL 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $2,389,370.30 3,012,049.92CURRENT AMT 8,123,876.32 $$

CAT NO0300 C-22-BU 

0440 *REMOVAL OF CONCRETE BOX CULVERT 0.500 0.000

EACH 0.000 0.00

46,142.80000 0.000 0.00

202-00020  
 

0445 *STRUCTURE EXCAVATION 1,789.000 0.000

CY  0.000 0.00

7.18000 0.000 0.00

206-00000  
 

0450 *STRUCTURE BACKFILL (CLASS 1) 2,288.000 0.000

CY  0.000 0.00

17.54000 0.000 0.00

206-00100  
 

0455 MECHANICAL REINFORCEMENT OF SOIL 1,485.000 0.000

CY  0.000 0.00

42.90000 0.000 0.00

206-00360  
 

0460 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 119.000 0.000

TON 0.000 0.00

64.04000 0.000 0.00

403-33741  
 

0465 *STEEL PIPE PILING (12-3/4 X 0.375 INCH) 1,593.000 0.000

LF  0.000 0.00

46.14000 0.000 0.00

502-08375  
 

0466 STEEL PIPE PILING (12-3/4 X 0.375 INCH) PIPE PILE 
CUT-OFFS LESS THAN 10 FEET

0.000 0.000

LF  0.000 0.00

36.91000 0.000 0.00

502-08375  
 

0470 BLOCK FACING 3,251.000 0.000

SF  0.000 0.00

7.30000 0.000 0.00

504-04410  
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PCN: 14838-BID    ESTIMATE RUN 06/16/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0005 13:22:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 C-22-BU 

0475 *WATERPROOFING (MEMBRANE) 760.000 0.000

SY  0.000 0.00

8.00000 0.000 0.00

515-00120  
 

0480 *BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000 0.000

LF  0.000 0.00

128.17000 0.000 0.00

518-01004  
 

0485 CONCRETE CLASS B 14.000 0.000

CY  0.000 0.00

277.88000 0.000 0.00

601-01000  
 

0490 *CONCRETE CLASS D (BRIDGE) 386.000 0.000

CY  0.000 0.00

384.52000 0.000 0.00

601-03040  
 

0495 *REINFORCING STEEL 524.000 0.000

LB  0.000 0.00

0.72000 0.000 0.00

602-00000  
 

0500 *REINFORCING STEEL (EPOXY COATED) 74,351.000 0.000

LB  0.000 0.00

0.82000 0.000 0.00

602-00020  
 

0505 *VANE GRATE INLET SPECIAL 1.000 0.000

EACH 0.000 0.00

4,973.17000 0.000 0.00

604-25000  
 

0510 *BRIDGE RAIL TYPE 10M 362.000 0.000

LF  0.000 0.00

82.03000 0.000 0.00

606-11030  
 

0515 *2 INCH ELECTRICAL CONDUIT 184.000 0.000

LF  0.000 0.00

12.30000 0.000 0.00

613-00200  
 

0520 *PRESTRESSED CONCRETE I (BT63) 776.000 0.000

LF  0.000 0.00

158.94000 0.000 0.00

618-00163  
 

CAT 0300 $0.00 0.00CURRENT AMT 634,358.25 $$
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PCN: 14838-BID    ESTIMATE RUN 06/16/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0005 13:22:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 C-22-BV 

0525 *REMOVAL OF CONCRETE BOX CULVERT 0.500 0.500

EACH 0.000 0.00

46,142.80000 0.500 23,071.40

202-00020  
 

0530 *STRUCTURE EXCAVATION 1,820.000 380.000

CY  0.000 0.00

7.18000 380.000 2,728.40

206-00000  
 

0535 *STRUCTURE BACKFILL (CLASS 1) 2,320.000 0.000

CY  0.000 0.00

17.54000 0.000 0.00

206-00100  
 

0540 MECHANICAL REINFORCEMENT OF SOIL 1,507.000 0.000

CY  0.000 0.00

42.90000 0.000 0.00

206-00360  
 

0545 *SHORING (AREA 3) 1.000 1.000

L S 0.000 0.00

45,000.00000 1.000 45,000.00

206-01783  
 

0550 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 119.000 0.000

TON 0.000 0.00

64.04000 0.000 0.00

403-33741  
 

0555 *STEEL PIPE PILING (12-3/4 X 0.375 INCH) 1,594.000 516.490

LF  0.000 0.00

46.14000 516.490 23,830.85

502-08375  
 

0556 STEEL PIPE PILING (12-3/4 X 0.375 INCH) PIPE PILE 
CUT-OFFS LESS THAN 10 FEET

43.620 16.180

LF  0.000 0.00

36.91000 16.180 597.20

502-08375  
 

0560 BLOCK FACING 3,251.000 0.000

SF  0.000 0.00

7.30000 0.000 0.00

504-04410  
 

0565 *WATERPROOFING (MEMBRANE) 760.000 0.000

SY  0.000 0.00

8.00000 0.000 0.00

515-00120  
 

0570 *BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000 0.000

LF  0.000 0.00

128.17000 0.000 0.00

518-01004  
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PCN: 14838-BID    ESTIMATE RUN 06/16/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0005 13:22:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 C-22-BV 

0575 CONCRETE CLASS B 15.000 0.000

CY  0.000 0.00

277.88000 0.000 0.00

601-01000  
 

0580 *CONCRETE CLASS D (BRIDGE) 396.000 27.000

CY  0.000 0.00

384.52000 27.000 10,382.04

601-03040  
 

0585 *REINFORCING STEEL 523.000 0.000

LB  0.000 0.00

0.72000 0.000 0.00

602-00000  
 

0590 *REINFORCING STEEL (EPOXY COATED) 75,000.000 4,110.000

LB  0.000 0.00

0.82000 4,110.000 3,370.20

602-00020  
 

0595 *VANE GRATE INLET SPECIAL 1.000 0.000

EACH 0.000 0.00

4,973.17000 0.000 0.00

604-25000  
 

0600 *BRIDGE RAIL TYPE 10M 362.000 0.000

LF  0.000 0.00

82.03000 0.000 0.00

606-11030  
 

0605 *2 INCH ELECTRICAL CONDUIT 184.000 0.000

LF  0.000 0.00

12.30000 0.000 0.00

613-00200  
 

0610 *PRESTRESSED CONCRETE I (BT63) 776.000 0.000

LF  0.000 0.00

158.94000 0.000 0.00

618-00163  
 

CAT 0301 $0.00 108,980.09CURRENT AMT 687,396.60 $$

CAT NO0302 C-22-I (MINOR) 

0615 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

EACH 0.000 0.00

6,152.37000 1.000 6,152.37

202-00500  
 

0620 *STRUCTURE EXCAVATION 130.000 130.000

CY  0.000 0.00

7.18000 130.000 933.40

206-00000  
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PCN: 14838-BID    ESTIMATE RUN 06/16/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0005 13:22:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 C-22-I (MINOR) 

0625 *STRUCTURE BACKFILL (CLASS 1) 112.000 112.000

CY  0.000 0.00

17.54000 112.000 1,964.48

206-00100  
 

0630 FILTER MATERIAL (CLASS A) 55.000 55.000

CY  0.000 0.00

87.16000 55.000 4,793.80

206-00510  
 

0635 *CONCRETE CLASS D (BOX CULVERT) 72.000 72.000

CY  0.000 0.00

410.16000 72.000 29,531.52

601-03030  
 

0640 *REINFORCING STEEL 11,292.000 11,292.000

LB  0.000 0.00

0.72000 11,292.000 8,130.24

602-00000  
 

CAT 0302 $0.00 51,505.81CURRENT AMT 51,505.81 $$

CAT NO0303 C-22M (MINOR) 

0645 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

EACH 0.000 0.00

6,152.37000 1.000 6,152.37

202-00500  
 

0650 *STRUCTURE EXCAVATION 84.000 84.000

CY  0.000 0.00

7.18000 84.000 603.12

206-00000  
 

0655 *STRUCTURE BACKFILL (CLASS 1) 148.000 148.000

CY  0.000 0.00

17.54000 148.000 2,595.92

206-00100  
 

0660 *CONCRETE CLASS D (BOX CULVERT) 81.000 81.000

CY  0.000 0.00

410.16000 81.000 33,222.96

601-03030  
 

0665 *REINFORCING STEEL 10,695.000 10,695.000

LB  0.000 0.00

0.72000 10,695.000 7,700.40

602-00000  
 

CAT 0303 $0.00 50,274.77CURRENT AMT 50,274.77 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0670 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00002  
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PCN: 14838-BID    ESTIMATE RUN 06/16/2006

PROJECT: IM 0761-190                   ESTIMATE NO: 0005 13:22:04

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0675 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00012  
 

0680 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

620-00020  
 

0685 F/A PHONE SERVICE LONG DISTANCE 2,000.000 257.600

F A 93.550 93.55

1.00000 351.150 351.15

700-70220  
 

CAT 0400 $93.55 31,351.15CURRENT AMT 33,000.00 $$

PROJECT TOTAL 2,389,463.85 $ 3,254,161.74CURRENT AMT 9,580,411.75 $$


